



Installation Restoration Program



Air Force Civil Engineer Center

Air Force Civil Engineer Center (AFCEC) Six Month Look Ahead

Rose Forbes, AFCEC
Remediation Program Manager

JBCC Cleanup Team Meeting
09 Oct 2019

Installation Restoration Program

- Continue sampling IRP sites
- Continue operation and maintenance (O&M) of treatment systems
- Submit updated O&M plan
- Submit the FS-29 Three Step Process Step 3 Report
- Submit Land Use Control Implementation Plan Update
- Submit Plume Booklet
- Submit Work Plan for Landfill-7 removal
- Submit Draft 2019 Land Use Control Letter Report

Emerging Contaminants

- Continue providing bottled water, filtration systems, or municipal water connections to residences with exceedances of the PFOS/PFOA Lifetime Health Advisory (LHA).
- Continue Ashumet Valley Supplemental Remedial Investigatin (RI) field program and private well sampling program and submit Draft Report
- Continue Tanker Truck Rollover Sites RI field program and Valley Farm Road private well sampling program
- Submit Draft RI for PFOS/PFOA at TTRS
- Continue Flight Line Expanded SI field program.
- Submit Final ESD for 1,4-Dioxane at CS-10
- Submit Final Supplemental RI for 1,4-Dioxane at CS-20
- Submit Draft Supplemental FS for 1,4-Dioxane and PFOS/PFOA at LF-1

Military Munitions Response Program

- Submit Final No Further Response Action Planned Decision Documents for Former Otis Target Butt and Former Otis Bomb Storage Magazines
- Submit Final Remedial Investigation (RI) Report for Old K Range
- Submit Draft Feasibility Study (FS) for Old K Range
- Submit Final RI Report for Otis Gun Club
- Submit Draft FS for Otis Gun Club
- Submit Final Streamlined RI/FS for Mock Village
- Submit Draft RI Work Plan for Skeet Range
- Submit Draft Streamlined RI/FS for Old Grenade Courts
- Develop plan for additional investigation at Ordnance Area 1; coordinate with off base stakeholders and obtain right of entry for work on off base property
- Provide additional information on FASP per EPA request